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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT DAAE07-96-D-T024, DELIVERY ORDER 0123, MODIFICATION 01

DELIVERY ORDER FOR DIESEL ENGINES

PREVIOUS AMOUNT OF DELIVERY ORDER: $1,880,000.00

AMOUNT OF THIS ACTION: $        0.00

NEW TOTAL AMOUNT OF DELIVERY ORDER: $1,880,000.00

a.  This is a bilateral modification issued to extend the delivery schedule for CLIN 0165AA due to parts shortages beyond the

Contractor's control.  The delay in delivery of these engines is due to the Contractor's inability to obtain components that were not a

part of the original engine manufacture, but were installed by the end item truck manufacturer.  The previous manufacturers of these

components are no longer producing the parts that were used in this application, or are producing at too slow a rate to accommodate

current demands.  There are suitable replacement parts available, but they must be approved by the Government prior to purchase and

engine installation.  The due date is extended from 30 Nov 2003 to a split delivery of 50 each due 31 Dec 03 and 50 each due not later                                               ____             __

than 30 Jun 2004.

b.  This modification authorizes the Contractor to:

1. Ship the 50 Each due 31 Dec 03 short the following components if non-availability will delay delivery:   ____________________________________

Fan Clutch Assembly, $580.83 Each

Fan Blade, $126.20 Each

Miscellaneous loose hardware (Nuts, Washers, etc.) should be attached to the Engine; separate kit packaging will not be required.  The

Contractor is authorized to invoice using the engine unit price of $18,800.00 less the aggregate cost of the missing components rounded

to the nearest whole dollar ($707 per engine), total contract dollars to be adjusted after the fact.

2. Ship-in-place the 50 Each due 30 Jun 04 and ship short the following component:   _______________________________________

Power Steering Pump, $418.60 Each

Contractor is authorized to invoice using the engine unit price of $18,800.00 less the aggregate cost of the missing component rounded

to the nearest whole dollar ($419 per engine).  When the Government Quality Assurance Representative signs acceptance on the Routing

Material Inspection and Receiving Report (DD250), the engines become Government property.  The Contractor will remain liable for repair

of any damage to the engines pending final delivery.  Once a new vendor has been qualified for the missing Pump and those components

become available, the Contractor shall complete their installation, containerize the engines and arrange shipment to the destination

listed in the order.  A second DD250 will be required to move the Engines from the packaging subcontractor to their final destination.

At that time the Contract shall submit final invoices.

c.  All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 001 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0165AA        PRODUCTION QUANTITY                                        100         EA   $  18,800.00000  $      1,880,000.00              ___________________                                                          ______________   __________________

              NOUN: ENGINE,DIESEL

              PRON: EH3A7164EH    PRON AMD: 02    ACRN: AA

              AMS CD: 060011

NSN:  2815-01-280-2961

Military P/N:  12363270

                              (End of narrative B001)

DRESSED 6CTA 8.3 CUMMINS RECON DIESEL ENGINE,

PART NUMBER DR25361RX, WILL BE PROVIDED IN LIEU

OF THE ORDNANCE PART NUMBER SPECIFIED ABOVE,

WHICH IS NO LONGER AVAILABLE THROUGH

NEW ITEM PRODUCTION.

THE RECON ENGINE WILL CARRY A 2-YEAR WARRANTY

WITH UNLIMITED MILEAGE.

THESE ENGINES WILL BE SUBJECT TO ANY CORRECTIVE

ACTION OR CONFIGURATION CHANGE IDENTIFIED BY

THE TRIAL INSTALLATION WHICH TOOK PLACE AT

CAMP DODGE, IA UNDER DELIVERY ORDER

DAAE07-906-D-T024/0070.

                              (End of narrative D001)

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   SEE PACKAGING REQUIREMENTS SHEET

              UNIT PACK: 001

              LEVEL PRESERVATION: Military

              LEVEL PACKING: A

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

The inspection/acceptance point for this Order

is as follows:

Bryant Products, Inc.  (CAGE 4X711)

816 F Ave., Freeman Field

Seymour, IN  47274

                              (End of narrative F001)

              Deliveries or Performance              _________________________

              DOC                   SUPPL
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3176T840  W25G1U    J                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               50           31-DEC-2003

                 002               50           30-JUN-2004

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W25G1U)   XU TRANSPORTATION OFFICER

                         DDSP NEW CUMBERLAND FACILITY

                         BUILDING MISSION DOOR 113 134

                         NEW CUMBERLAND        PA 17070-5001

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-96-D-T024/0123

DELIVERY ACCELERATION IS AUTHORIZED PROVIDED

THERE IS NO ADDITIONAL COST TO THE GOVERNMENT.

PARTIAL SHIPMENTS ARE AUTHORIZED AND ENCOURAGED.

                              (End of narrative F002)
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